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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Friday, Apr 30, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Four contractor personnel onsite.

0745 hours, Preparatory Phase Control Meeting held for “Metal Studs/Drywall” with Above All Plaster and Drywall, Inc.  Reviewed activity hazard analysis, safety and facility requirements.  QAE advised contractor to review and thoroughly understand EM 385-1-1 sections on rolling scaffolds, body harness and lanyard tie-off.  Five to six personnel are to start metal stud work Monday May 03.
Requested Mr. Mulford to have wood chips cleaned-up at the parking lot curb at opening of gravel lane.

Copy of all documentation is attached to facility daily report for this date.  
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__

[image: image1.wmf]Name:              William Johnson        ___
 Signature: 

                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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