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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Monday, May 03, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty-four contractor personnel onsite.

Advised contractor to inspect/initial fire extinguisher tags, test all ground fault interrupter circuits for Month of May, 04.  Ms Janice Burkhart advised QAE that electrical meter readings at Kirlin and Parker construction trailer sites did not have to be reported each month as in the past.
Gravel pad area and gravel access lane to project is closed today until 1100 hours due to change of command ceremony held South of Bldg. A.

0800 hours, held Preparatory Phase Control Meeting for “True Line Core and Drilling, Inc.”.  Reviewed activity hazard analysis, safety and facility requirements.  This is a one-day activity.

0845 hours, held Initial Phase Control Meeting for “Metal Stud and Drywall” with Above All Plaster & Drywall, Inc.  Activity hazard analysis, safety plan and facility requirements were reviewed.

Ms Colwell requested Room 2AB67 Restroom in North East corner of project be deleted and the area be used for vending machines, as customers can use  restroom across the corridor.
Coordinated and scheduled to work above Ms. Boyd, BACH Public Affairs Officer’s office on Level 1, Monday-Wednesday, May 10-13, computer will be relocated and all furniture covered, area will be cleaned before she is moved back into her office.

Mr. Robert Mohr, Lyons Mechanical signed for one Engineering and one Bldg. A master key.

Requested utility information from SSG Woosley, NCOIC, LDR Dept. on the coffee vending equipment to be located in area of Room 2AB67 Restroom to turn-in project change request.

Documentation for Initial Phase Meeting attached to daily report in facility official file for this date.
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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