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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Tuesday, May 04, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty-six contractor personnel onsite.

0800 hours, held Initial Phase Control Meeting for “Concrete saw cutting” with True Line Cutting & Coring, Inc., activity hazard analysis, safety and facility requirements reviewed.
0900 hours, held weekly safety meeting, topic: “First Aid”.

Advised Mr. Mulford that Lyons Mechanical had missed two penetrations to be fire caulked, locations are thru wall to active LDR Department.
Requested a review with Kirlin, Parker and True-Line Coring on the scaffold height being used as it was at marginal 60” high, contractor was then required to use body harness with lanyard to tie-off the worker to eye-bolts installed in the shear wall and install rails on top of the scaffold.

Meeting is scheduled for 1300 hours, May 12 for coordination of medical gas outage.

Copy of all documentation is attached to facility daily report for this date.
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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