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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Thursday, May 06, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty-seven contractor personnel onsite.

Complaint from warehouse chief that contractor is using warehouse carts and not returning them.  Visited site and got carts returned.
0930 hours, held Initial Phase Control Meeting for “Fire Sprinkler System” with Fire Sprinkler LLC.  

1015 hours, held Initial Phase Control Meeting for “Steel Plate Seismic Protection Installation” with Parker Building Inc., as there were different employees onsite.  Reviewed documentation as required, shop drawings, etc.

1100 hours held Preparatory Phase Control Meeting for “Window Tinting and Solar Insulation” with Solar Insulation, Inc.  Two personnel onsite installing window tinting on exterior windows as per plan.  Activity hazard analysis, safety and facility requirements reviewed for these three meetings.

Forty steel door frames arrived at loading dock for Parker Building Co. today.

Received approval today by Mr. Brewington to delete Restroom 2AB57.

Advised contractor to remove scrap wood and clean-up area at entry of access lane and all graveled area needs repair, as it is not level working surface and too many mudholes.. 

Inspected storm drain areas for run-off of terrain water from project access lane and gravel pad.

Copy of all documentation is attached to facility daily report for this date.  
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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 Signature: 

                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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