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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Tuesday, May 11, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Thirty contractor personnel onsite.

Core drilling of concrete shear walls to start today during off-peak hours after 1700 hours.
Some damaged/stained suspended ceiling tiles to be replaced in Medical Records and Public Affairs Office when piping work on Level 1 is complete.

Weekly safety meeting held at 0900 hours, topic: Accident Investigation”.  Advised contractor there will be no jackhammer noise 0700-1600 hours, or after 2100 hours.

Relocation and removal of pneumatic tube stations will start week May 17-21.

Preparatory Phase Control Meeting held 1015 hours for “Wood Support Blocking” with Parker Building Co., fire treated wood will be used, will verify all dimensions for typical Labor Delivery Rooms to install blocking.  Activity hazard analysis, safety and facility requirements were reviewed.
Mr. Don Mitchell, COR for J & J Maint. requested use of gravel pad and access lane for window installers to replace a window on fourth floor.  Installers left  deep tire tracks with their skytrack in the grass area in front of building, they were advised of responsibility to repair the grass area.

Copy of all documentation is attached to facility daily report for this date.
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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