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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Wednesday, May 12, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Thirty-one contractor personnel onsite.
Lyons Mechanical core drilling and installing DDU boxes, Parker is installing steel plates and torching holes in steel for alignment of mounting bolts on seismic protection on shear walls.
Metal stud crew installing metal stud walls.

Electrical crew installing rough-in conduit and boxes.

In-Progress Review Meeting #16 held today at 1300 hours, minutes of the meeting to be provided by Mr. Jim Mulford.

NOTE: QAE will not be onsite Thursday and Friday, May 13-14 due to daughter having surgery (out-of-town), no site visit.

Project is approx. 30% complete.

Copy of all documentation is attached to facility daily report for this date.
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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