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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Wednesday, May 19, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

 Thirty-six contractor personnel onsite.
Held Initial Phase Control Meeting at 0900 hours for “Pneumatic Tube Station Relocation” with “PEVCO”, reviewed activity hazard analysis, facility requirements and safety per Em 385-1-1.
Coordinated for Bldg. A, Level 1 Waiting Area to be barricaded for pneumatic tube station tubing to be revised/installed on Level 1 for LDR area.  Coordinated for Room 1AA27 to be out-of-service 1300-1500 hours to allow access to pneumatic tube system piping.  Outage for pneumatic tube system scheduled to be May 24 for eight hours.
Lyons Mechanical received permission from Mr. Jerry Boyd to use two-way radios in project area and not interfere with frequencies at facility.  

In-Progress Review (IPR) Meeting #17 and meeting for medical gas outage held at 1330 hours.

Requested assistance from Ms. Colwell, FM to get approval for submittal for the Articulating Service Center.  Requested  cut sheets on all Government furnished equipment.
Contractor will need regulators, tanks and tank carts for Oxygen, Nitrous Oxide and Medical Compressed Air to use the day of outage.  Medical gas outage will occur between 0700-1600 hours May 24 a day of no scheduled activity by Blanchfield.  Outage will not affect Mother Baby Dept ( East wing of Bldg A, Level 2).  Per SSG Woosley and Dr. Maiza at OR, there will be no requirements for medical gas during the outage, all will be portable during that time (one room had been designated for emergency).  Lyons will back feed system and purge piping at one designated room location.  Matrix listing rooms, gases affected, requirements and details was developed and furnished by Kirlin.
IPR #18 scheduled for May 26 at 1300 hours.

Copy of all documentation is attached to facility daily report for this date.
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                  Quality Assurance Representative
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