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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Thursday, May 20, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Thirty-five contractor personnel onsite.

Coordinated use of Bldg. A Waiting Room Area Monday, May 24 for pneumatic tube installation and Tueseday 0700-1600 hours for fire sprinkler piping installations.  
Electricians and mechanical crews installing conduits, boxes, ducts and DDU’s in project area.  Above All Plaster & Drywall, Inc. installing metal stud framing.  Fire sprinkler installation crews installing sprinkler piping and Parker Building Co. crew installing fire caulking at all penetrations made by contractors.

Mr. Mulford advised QAE the pressure controller for Recovery Room 2AA38 was not shown on drawings but was shown for Delivery Rooms.  Mr. Mulford is coordinating with Kirlin’s home office for corrections.
It has been agreed by all (contractor management and facility management) that lock keys and cylinders for the project  will be delivered to QAE for processing through facility to Anthony’s Lock & Key for biting, key prep and installation of cylinders to be paid for by contractor.
Copy of all documentation is attached to facility daily report for this date.  
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        
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