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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Friday, May 21, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Sixteen contractor personnel onsite.

Preparatory Phase Control Meeting held for “Wallboard” with Above All Plaster & Drywall, Inc. at 0930 hours, activity hazard analysis, safety and facility requirements reviewed.
Outages for pneumatic tube system and fire sprinkler system have been coordinated and approved.

PEVCO crew onsite rerouting pneumatic tube piping today.

Fire sprinkler crew onsite planning sprinkler piping installation.

Copy of all documentation is attached to facility daily report for this date.  
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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