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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Tuesday, May 25, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Thirty-seven contractor personnel onsite.

Held weekly safety meetin at 0900 hours, topic: “Personal Protective Equipment” and discussed fork lift operations, emergency phone numbers/procedures, fire alarm sounds/procedures.  
Advised contractor again that facility management requires more lead time for utility outages.

CPT Derocci, Head Nurse LDR Dept. and SSG Woosley, NCOIC LDR Dept. requested meeting  held 1000-1500 hours discussed revisions receptacle connections on headwalls, armoire resuscitation (rather have mobile resus. Unit).  Customer wants to delete telephone jack on bed locator, delete pivot arm on bottom of headwall and wants to split television and telephone combo jack in LD Rooms.

Per Ms Terri Sheckles, HFPA Interior Designer the Herman Miller modular furniture package has NO requirements for wood support backing in walls and she advised QAE the Comprehensive Interior Design (CID) book was delivered to CWO Lawrentz, Medical Maintenance, or Property Book Officer at BACH.    Per Ms. Sheckles, NURSE STATION TEAM CENTER MODULAR FURNITURE IS TO BE HERMAN MILLER AND NOT CONTRACTOR MILLWORK.

SSG Woosley and CPT Derroci requested all wall lockers in Locker Rooms be two-tier lockers.

Other minor connection changes were expressed to Mr. Mulford for TV remote to work from headwall and not hand held remote unit and review of all television, data ports, telephone outlets and electrical outlets caused more location changes and some additions.  All changes were noted and will be digested for consideration for modification, or made by contractor at no charge (minor location changes).

LDR management is requesting quad data/tele port circuits for Fetal Monitoring System be added in numerous locations, Cat 6E with Cat5E connector homeruns be made to each location to Room 2BE01 Commo Room and connected to panel.  Per Ms Davis, IMD, Ms Colwell, FM and CWO Lawrentz Government is to furnish/install/test all server/monitoring equipment and cable connections (by hopefully General Electric-vendor).  This item will be added to list of requested items for modification approval.

Ms Colwell, FM agreed that locks, cylinders and key blanks are to be sent  to QAE, facility management will deliver them to local lock vendor with biting instructions and Parker Building Inc. lock vendor SFG is to pay for biting, keying, cylinder installation.
Contractor and QAE to look at problem and propose solution in the area at exterior windows where new walls intersect with glass window.  A privacy problem exists in Mother Baby Dept. with sound conduction and reflection in windows around end of wall which is a privacy issue. 
Held Initial Phase Control Meeting with Above All Plaster & Drywall Inc. for “Metal Stud and Drywall”, reviewed AHA, safety, materials, plans, specifications and facility requirements lists. 

Same contractor tasks continued today.
Copy of all documentation is attached to facility daily report for this date.
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom

� EMBED Word.Document.8 \s ���








[image: image2.wmf]_989147958.doc
[image: image1.png]Ao Nl







