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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Wednesday, May 26, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

 Thirty-two contractor personnel onsite.
0930 hours, called Ms Terri Sheckles and requested an ID+A (proposed vendor for modular furniture) to visit site to assist in coordination of all utilities/outlet locations..  ID+A rep, Ms Tina Kerns-Ribley agreed to arrive onsite June 01, bring copies of modular furniture drawings.

1015 hour, received report that exterior door on Level 2 was scotched open with wood pallet, advised contractor to leave door closed at all times.
One recycle bin was located on Level 0 and contractor has been using for trash can, Ms. Colwell requested contractor empty the bin and deliver it clean to the warehouse, contractor responded.

One box of materials received at loading dock for Lyons Mechanical this morning.

Coordinated an equipment request by Lyons Mech. for medical gas outage scheduled for tomorrow, one tank and regulator for following gases; Nitrous Oxide, Oxygen and Medical Air, all to be on carts and chained to cart for delivery to project site.  Contractor also requested two sets of cover scrubs to allow entry into LDR Dept. 

In-Progress Review Meeting #18 held at 1300 hours.  Mr. Mulford to provide minutes for meeting.

Attendees discussed scope of work for addition of Fetal Monitoring System with requirements of 4-plex data port at each requested location (estimated to be 25 locations), with 1” conduit to nearest cable tray and home runs of Cat 6E cable with Cat 5E connectors, all home runs to existing Room 2AE01, Communications Room.  Drawings were marked at this meeting for proposed locations for monitoring system-very long meeting for scope development.

Copy of all documentation is attached to facility daily report for this date.
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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