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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Tuesday, June 01, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Thirty-one contractor personnel onsite.

Weekly safety meeting held at 0900 hours.

Modular furniture meeting 0915 hours.  Per Ms. Tina Kerns-Raibley no support backing is required for the furniture package.  There is a 25 work day delivery lead time (approx. 6 weeks).  Mr. Mulford inquired about the space between pieces of modular furniture and columns, Ms. Riable explained reason for space.  Ms Riable is to send two drawing copies of Sheet 2, as what she delivered was only one set with both Sheets 1 and 2.  
LDR management is to answer if only one PIXIS unit or two PIXIS will be installed in Room 2AA51 and refrigerator dimensions are to be furnished to plan space requirements.
Room 2AA43, CPT Derocci, LDR Head Nurse wants to delete cabinet with sink, which per drawings is to be installed by Kirlin.  Room 2AA38-the millwork on East wall is included in modular furniture package and should be deleted from Kirlin contract.  Room 2AA28 Team Work Station is to be furnished in modular furniture package and not by Kirlin as shown on drawings/specs.  These changes will be proposed in pending scope of work for modification and credits as determined.

Some clarifications are to be made for Room 2AB22 as it is tight for space for all proposed equipment/cabinetry to fit.

Ms. Raibley visited site and verified dimensions and discussed utility outlet locations with contractor to ensure proper placement for furniture.  Meeting adjourned at 1245 hours.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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