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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Wednesday, June 02, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

 Thirty-four contractor personnel onsite.
Drywall contractor continues to install metal door frames and studs.  Mechanical, electrical and sprinkler contractors installing rough-in ducts, conduits and piping.

Received and processed outage request for fire sprinker system for 0700-1200 hours June 03.  Outage is to allow removal of fire hose cabinets in project area, per design.

Signed out two temp badges to Above All and one to Insulation Services, Inc.

In-progress-review (IPR) meeting #19 held at 1300 hours today.  Meeting minutes to be provided by Mr. Mulford, Kirlin.
Requested contractor to remove several metal studs in wall erected on East end of project to allow fire escape access to Main Corridor at Mother Baby Dept and relocate a temporary electrical panel board out of Corridor passage space-contractor complied.

Requested contractor to schedule with Government better when workers are performing work in areas other than project perimeter, as there was a complaint from hospital personnel not knowing contractor was going to be in their area., Mr. Mulford agreed.

1415 hour Ms. Regina Ingram, Room 3AA25 called and requested contractor cease drilling operation until 1615 hours, as they were developing a legal deposition in her area and the drilling was too noisy-contractor complied and had workers work on other tasks.

Copy of all documentation is attached to facility daily report for this date.
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                  Quality Assurance Representative
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