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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Thursday, June 03, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

 Thirty contractor personnel onsite.

Tracked as-built drawings for Fire Sprinkler Project, as floor plans could be used by Kirlin for development for final as-built drawings for other projects.  Several as-built disks for Sprinkler Project has not been received by Government, Mr. Mulford to follow-up.
Parker Building Co. employees are installing wood support blocking, Elect, mechanical and sprinkler contractors continue to rough-in conduit, ductwork and piping.

CPT Derocci, LDR Dept. Head Nurse has requested bed locator unit be installed in Room 2AB05 and 09, some concern about stopping work to accomplished this was voiced by Mr. Riegle, Parker Building Co., but was explained by Mr. Mulford and QAE that this request should not delay work, as rough-in crafts can continue to a point in that area and wait for approval/delivery of the two bed locators.

There is two pieces of contractor installed surgical columns that require compressed air, or nitrogen installed for equipment to operate.  Compressed air is not available in the facility, as the compressed air system has been disconnected throughout the facility.  Nitrogen is available in operating rooms in Building B, which is considerable distance from project site.  Contractor is to provide budget cost estimate to install piping for nitrogen to source point and this scope of work will be included in request for modification now in development, should be submitted approx. Jun 15, 04.

QAE gathered information for wall lockers to be furnished and installed by Government (this may change as part of scope of work for modification for Kirlin to furnish and install the wall lockers).  Total of 39 two-tiered wall lockers will be required, 30 each for Women’s Locker Room and 9 for Men’s Locker Room.
QAE verified all fire extinguishers, electrical cords and electrical GFCI receptacles have been tested.  Kirlin’s tape color for extension cords is green for month of June.

Copy of all documentation is attached to facility daily report for this date.  
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom

� EMBED Word.Document.8 \s ���








[image: image2.wmf]_989147958.doc
[image: image1.png]Ao Nl







