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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Friday, June 04, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

 Twelve contractor personnel onsite.

Above All Plaster & Drywall, Inc. installing metal studs and door frames and Parker Building Co. employees are installing wood support blocking today, all other crafts are not working this day.
1010 hours, Mr. Don Mitchell, COR for J & J Maintenance inquired about master clock circuits that may have been disconnected in project area as the clock system is inoperable in Building A, Levels 2-4.  Per Mr. Riegle the clock circuit has not been disconnected.  1245 hours, Mr. Jon Wilson, J & J Maint. contacted QAE and stated the circuit had been cut in project area, QAE contacted Mr. Mulford to investigate.  Clock circuit is dead at entry in Electrical Closet and exit at structural deck in area of Room 2AA35.  Circuits for clock system will be located and repaired next week.
Mr. Mulford and QAE spent afternoon verifying water temperatures and time of hot water delivery to several areas of Building A, as there are complaints of taking too long to receive hot water in certain areas and suspect problem is caused by contractor on Mother Baby Project, same may be problem in LDR Project area.  All information was provided to Ms Colwell.  Appears there are problems in areas of hospital that have not been affected by contractors.

Inspection by CHPPM inspection revealed wall above B80 in Mother Baby Proj. is not continuous to structural deck (not providing two-hour fire protection per NFPA code) and the ductwork above requires fire dampers.  Following visit to the location Mr. Mulford is developing RFI to Kirlin’s Rockville office to possibly be sent to Leo Daly (designer), as there is also same problem that will exist on LDR Project above doors B27, will follow-up with replies from Kirlin as these two locations will require corrections be made for two-hour fire walls to structural deck. 

Copy of all documentation is attached to facility daily report for this date.  
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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