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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Monday, June 07, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

 Twenty-nine contractor personnel onsite.

Preparatory Phase Meeting for “Controls” held with CS3, Inc. at 0900 hours.  Use of Ramset gun will require certifications be provided to QAE for file.  Activity Hazard Analysis, safety and facility requirements list was reviewed.  Two personnel with Stone River, Inc. (Sub of CS3) attended meeting.  Stone River personnel will install conduit and boxes for controls systems and expected to be onsite approx. one week.  One identification badge signed out to Lyons Mechanical and two for Stone River.

Electrical, Mechanical and controls technicians installing condut, ducts and junction boxes, Parker still installing wood support blocking and Above All employees installing gypsum wallboard on one side in several locations.

Mr. Mulford met with CPT Deroicci and SSG Woosley to verify outlet locations/requirements information discussed for possible modification scope of work being developed to request circuits of Cat 6 cable circuits be installed for Fetal Monitoring System.
Called Mr. Richie to deliver and empty scrap metal bin at DRMO.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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