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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Tuesday, June 08, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty-nine contractor personnel onsite.

Safety meeting held at 0900 hours, topic: “Slips, Trips and Falls”, advised all present the great possibility OSHA inspector will return and all should review requirements for things such as rolling portable scaffold requirements.
Clarifying dimensions of television Armoire.

Per Jim Mulford, carpet samples will be provided on color board being assembled by Parker Building Co. and should be delivered week Jun 14-18.

Project continues with rough-in for electrical, mechanical ducts, controls, wood support blocking and door frame installations.

Per Jim Mulford, the two RFI’s being processed by Kirlin for dampers above doors B80 and B27 is being sent to Leo Daly for comments/reply.

Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        
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