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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Wednesday, June 09, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

 Thirty-one contractor personnel onsite.
0745 hours received report the Level 1 exterior stairwell door was propped open with rock, this is security issue, advised contractors to use only Level 0 and Level 2 West Stairwell doors.
Contractor advised QAE the landscape contractor, Whitehurst Landscape had damaged the environmental silt screening located at gravel access road to project, requested Ms Colwell relay message to Mr. Whitehurst the fencing is to be repaired.

Requested Mr. Richey to deliver metal scrap bin to DRMO.

Kirlin requested Nitrogen pressure for facility which is 185 PSI.

Meeting held 1000 hours, topic: “lack of hot water and long delivery time in Mother Baby Dept. which seems to be a problem in all Bldg. A”.  J & J Mech., contractor on M/B Project is to be onsite Jun 16 to view piping, valve and temperatures in that area.
Master clock system is still inoperable Bldg. A, Levels 2, 3 and 4, J & J Maintenance is investigating circuit layout information and to coordinate with Kirlin if problems exist in LDR Project area.

LDR Dept. management is requesting four rooms to have cipher locks installed on entry doors as follows: Room 2AA51 Medicine Room, 2AB22 Clean Storage will change to Supply Room, Room 2AA43 Equip. Room will be a Medicine Room and Room 2AB20 will be a Supply Room rather than Server Room

Per Ms Colwell via Mr. Brewington, include in possible modification proposal for 39 each two-tier wall lockers 12” X 18” X 72” be furnished and installed by Kirlin, rather than Government, Mr. Mulford agreed to add this line item to the budget estimate for modification consideration.
Per Mr. Steve Clemmons, Parker Building Co., they will prep and paint the West Exterior stairwell walls from Level 0 through Level 2 at completion of project to repair scratches on walls made by materials being delivered to job site.

In-Progress Review Meeting #20 held at 1300 hours. The proposed Fetal Monitoring System will require Cat 6E cable with Cat 5E connectors.  Parker is to provide color board for LDR Project next week.  Requested contractor to verify Nitrogen piping be installed with proper Type K, or L copper tubing.  

Copy of all documentation is attached to facility daily report for this date.
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                  Quality Assurance Representative

                           Louisville District                        
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