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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Thursday, June 10, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

 Thirty contractor personnel onsite.

Metal stud crew installing steel door frames, rough-in of other crafts continue and wood support blocking being installed by Parker Building, Inc.
Contractor trimmed grass in gravel access area as requested by QAE and silt fence was repaired by Whitehurst Landscaping.

Contractor and J & J Maintenance still tracking master clock circuit to determine if problem is in project area, not expected to be in project area as demolition has been completed for several months.

Contractor is having difficulty with plant installations above ceiling in 2AB07, 08 and 09 Antepartum Area and 9’ ceiling level per plans may not be maintained.  Mr. Mulford researching to verify ceiling may be lowered to approx. 8’-6”.

Kirlin’s subcontractor Parker Building, Inc. has submitted to Kirlin requests for testing Duct Leak Tests on DDU and VAV system, Domestic Water Hydo Tests in seven Labor Delivery Rooms and Drain Waste Vent Tests in LDR’s for next week, Jun 15.
Drafted scope of work is in process for modification considerations, will be forwarded to all upon review and completion to include budgetary estimates from Kirlin, expected delivery of scope of work estimated to be end of next week.  Scope contains considerable amount of information and taking more time than anticipated.

Hot water problems in Mother Baby Dept., which may be common to LDR Project area will be investigated next week by J & J Mechanical (subcontractor for MB Project).

Copy of all documentation is attached to facility daily report for this date.  
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                  Quality Assurance Representative

                           Louisville District                        
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