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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Monday, June 14, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

 Twenty-eight contractor personnel onsite.

Contractor personnel has been violating hospital security policy by using exterior doors that are off-limits to them.  Advised Mr. Mulford that personnel MUST comply with facility security policy-last warning.
Lyons Mechanical turned-in three ID badges and Parker Bldg. Co. turned-in one.

Held Preparatory Phase Meeting for “Duct Insulation” with Insulation Services, Inc.  Activity Hazard Analysis, facility requirements list and safety was presented at the meeting.

Hospital personnel were requested to remove a chair rack that is being stored at the double door exit in South Corridor, rack was moved.
1335 hours, the master clock circuits are all operational-closed issue.

Some utility pre-testing are in progress today to prepare for test verifications.

As-built drawings are being updated by Mr. Mulford and Mr. Riegle, Parker Building Co.

Contractor is to be onsite Wednesday evening 1630 hours to investigate pipe and valve routing and temperatures for hot water problems being experienced in Bldg. A, Level 2.

Copy of all documentation is attached to facility daily report for this date. 
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__

[image: image1.wmf]Name:              William Johnson        ___
 Signature: 

                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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