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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Tuesday, June 15, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty-Seven contractor personnel onsite.

Medical gas alarm panels were located in relationship to Team Center Nurse’s Station modular furniture with minor revisions, the furniture on North Wall, Room2AA28 will be 14’ long.

1030 hours, Preparatory Phase Meeting held for “HVAC Duct Leak Tests” with Thermal Balance, Paducah, KY.  Testing will be performed with an air data multimeter to measure static and differential pressures.  Activity hazard analysis, safety and facility requirements were presented.

Duct leak tests were performed for DDU and VAV ducts in five locations, tests were successful.

Domestic water pressure test of 100 PSIG were verified at 1300 and 1500 hours (two hour duration) for seven LD Rooms and 2AA40 Restroom.  Drain, waste and vent tests were verified at 10’ head pressure 1300 to 1500 hours ( two hour duration), tests were successful.

Weekly safety meeting held, 0900 hours, topic: “Material Safety Data Sheets”.

Memorandum was prepared and the pneumatic tube sending machine removed from the project area was delivered to J & J Maintenance for use in future location, per facility request and contract.

Rough-in for electrical, mechanical and signal control conduits and boxes continue.  Above All Plaster & Drywall continues to install metal stud and steel door frames and some wallboard installation on one side of walls.

Coordinated with personnel in Bldg. A, Level 1 and 2 and Adjutants Office for J & J Mechanical to be onsite investigating hot water piping/valves at 1630-2400 hours this evening.

Received approx. 200 light fixtures and three boxes of electrical components for IEC, Inc.

Received one box for Lyons Mechanical.

Meeting held today concerning television reception (Mother Baby Project), which may affect LDR Project, as last project cables were installed with one main trunk cable and tapped-off at each room location, facility has question about whether the system should have been installed with home runs.  CWO Lawrentz, Ch. Medical Maintenance is to follow-up with TV vendor and repair the problems.

Copy of all documentation attached to facility daily report for this date.
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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