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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Thursday, June 17, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty-four contractor personnel onsite.

Team Center modular furniture on North wall will be 14’ long, as it had to be shorter to allow installation of medical gas zone alarm panels (3 each).  Requested wall elevations of several locations for “C” Units in Delivery Rooms.
Requested project poster board assembly be relocated from Corridor area as it was blocking emergency egress path-contractor responded.

Drywall installation contractor is covering both sides of several walls.  Contractor to verify to QAE the walls being covered do not have any utility installations that will need to be verified/tested.

Electrical, mechanical contractor continues to install conduits, boxes, wiring , piping and ductwork/DDU boxes.

Copy of all documentation is attached to facility daily report for this date.  
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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 Signature: 

                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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