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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Tuesday, June 22, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty-six contractor personnel onsite.

Coordinated for exhaust duct outage for Restroom 1AA20.
0900 hours, weekly safety meeting held, topic: “Blood Borne Pathogens”.  Advised all that visit by OSHA representative is likely at any time, as they had visited Mother Baby Project and stated he would return.

Researching if ceiling level in Antepartum 2AB07 and Exam Room 2AB09 can be at 8’-6” in lieu of 9’-0”, Kirlin to research and QAE will coordinate with Mr. Brewington for answer/concurrence with HFPA.

Some drywall that had been installed on walls prior to verification is being removed, as some utility rough-in was covered by installing the gyp board.

Water piping and HVAC ductwork is being insulated today.

Fire sprinkler system piping and wall wood support blocking being installed.

Electrical crew installing conduit, boxes and wiring.

Mechanical crew installing medical gas piping. 

Copy of all documentation is attached to facility daily report for this date.
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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