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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Wednesday, June 23, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

 Nine contractor personnel onsite.
Received submittals for seismic calculations for ceilings, mechanical and electrical.
Received elevation sketches and dimensions for “C” Lockers from Ms Tina Riabley, ID+A.

Mr. Mulford sent e-mail to Mr. Rolphs, Kirlin to research ceiling level variances in Antepartum and Exam Room 2AB07 and 09).

Mr. Mulford requested elevations of  Nurse Station Team Center modular furniture from Ms Riabley.

Contractor verified the exterior wall windows may be replaced (if ever broken) from exterior side, to ensure that wall construction will not interfere with replacement.

Verified the installations of the “C” Lockers (set of three) may be installed on North wall of Rooms 2AA33 and 34.

In-Progress Meeting #34 held at 1300 hours, ID+A, Inc. (modular furniture vendor) attended the meeting to coordinate modular furniture items with contractor, FM and LDR Dept. Head Nurse and NCOIC.

Concrete test report attached to report for this date, testing provided by Nelson Engineering.

Copy of all documentation is attached to facility daily report for this date.
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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