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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Friday, June 25, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

No work onsite today.
The following events for the day:

Colors for window sills, Natural Pearl and toilet partitions, Frosty White 1573-60 were selected today by Ms. Colwell.
Received concurrence e-mail from Mr. Brewington for ceiling variance to 8’-6” in lieu of 9’-0” for Rooms 2AB07 and 09.

Received four photos of project from Mr. Mulford for this week.

Processed and approved pay estimate #16 for 42% completion.

Sent Mr. Mulford e-mail reminding contractor personnel there is to be no parking on gravel access lane, or pad area and someone had left electrical panel cover off in Electrical Closet 2AC01.  Advised contractor this is a very important safety violation.

Copy of all documentation is attached to facility daily report for this date.  
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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