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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Monday, June 28, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty-four contractor personnel onsite.

Fire alarm drill activated at approx. 1345 hours, facility safety management complained the contractor personnel did not respond quick enough (4-5 minutes) vacating the construction site.  Advised Mr. Mulford to ensure this issue will be addressed in tomorrow’s safety meeting, QAE will be in mandatory CPR training Tuesday, Jun 29 until noon.
The following rough-in continues on project:  HVAC controls, wood support blocking in walls, electrical/mechanical conduits, boxes, medical gas piping and piping insulation being installed.

Kirlin submitted proposed HVAC outage to reconnect ductwork to five rooms in Mother Baby Dept, but information of what areas would be affected was inadequate, he is to resubmit.

Minimum of four digital photos are being provided by Mr. Mulford, Kirlin, as requested.

QAE working on updating project reports.

Copy of all documentation is attached to facility daily report for this date. 
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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