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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Wednesday, June 30, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

 Twenty-five contractor personnel onsite.
0830 hours, HVAC ducts to five rooms in Mother Baby Dept. have been re-connected as part of tie-in for LDR Project.
In-Progress Review Meeting #23 held at 1300 hours.  Mr. Mulford to provide minutes for this meeting.  Per Mr. Naeem Brewington (via teleconference), the modification scope of work for Fetal Monitoring System and other items will be sent to Mr. Jim Brewer today.  

Kirlin will test hot water temperatures prior to installation of wallboard on LDR Project to ensure we have no hot water problems.

More metal door frames arrived today.

Mr. Mulford verified hard ceiling access panel locations with subcontractors today.

Rough-in of electrical, mechanical, controls and medical gas piping continues.  Insulators working on duct/piping insulation and parker installing wood support blocking.
Copy of all documentation is attached to facility daily report for this date.
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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