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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Thursday, July 01, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty contractor personnel onsite.

Sent e-message to Mr. Mulford for all contractors to inspect all electrical cords (Kirlin’s tape color for cords is “Red” for Jul, Aug and Sep), inspect/initial all fire extinguishers, test all GFCI outlets/devices.
Decision to be made in next few days on what (if any) control boxes or wiring will be pulled to 2AB20, Sever Room.  Customer would like to use this room for Storage and install “C” Lockers” in that area.

Site visit 1215-1250 hours revealed excellent housekeeping, as this is contractor’s last day on project for this week.

Same craft work performance as yesterday.

Inspected exterior area storm drain inlets/outlets at gravel access lane and pad for compliance with post environmental.

Site tour with COL Brown, Chief Mother Baby Dept. at 1500 hours.  She is very happy with project progress.

Contractor personnel and QAE not onsite tomorrow, Friday, July 02 for holiday weekend.

Copy of all documentation is attached to facility daily report for this date.  
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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