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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Tuesday, July 06, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty contractor personnel onsite.

Facility management and contractor has agreed that Room 2AB20 will not be used as Server Room as noted on plans, but will be Storage Room, the Fetal Monitor System server will be located in Information Management area in Bldg. B, Level 1 and HVAC controls panel will be located in Room 2AB58, all Cat 6E cables for Fetal Monitoring from LDR Proj. are to be pulled to Room 2AC01 (if modification scope of work #7 is approved).  LDR Dept. management is planning to buy “C” Lockers for use in Room 2AB20.  Contractor is installing gypsum walls, in lieu of plywood, suspended acoustical ceiling at 8’ AFF and floor tile/rubber base to match other areas.  Per Ms Davis, her department, or Mr. Boyd, Chief Telephone systems will not install any panels, or cabling in Room 2AB20, all will be in Room 2AB58.
Two steel door frames (replacements for two that were warped) arrived 1040 hours this morning at BACH Loading Dock.

Weekly safety meeting held 0900 hours, topic: “Heat Exhaustion & Neat Stroke.” Reminded to wear ID badges in proper location.

Per Mr. Brewer, Huntsville, the request for proposal for modification scope of work for Fetal Monitoring System plus other items was sent to Kirlin as of July 02 with return RFP requested for NLT July 12.
Ms. Colwell and BACH management approved deviation for ice maker furnished/installed by contractor to be same model and type as Mother Baby Project as requested by Kirlin.

Air pressure leak test of 150lbs for 24 hours has been requested for medical gas piping on Tuesday, Jul 07 to Wednesday, July 08. for seven LD Rooms, Antepartum and Exam Room.
Copy of all documentation attached to facility daily report for this date.
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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