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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Wednesday, July 07, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty-two contractor personnel onsite.
Insulation crew installing insulation on piping, drywall crew continues metal stud/door frame installation and limited drywall.  Electrical and mechanical crews installing rough-in conduits, boxes, ducts and wiring.

0900 hours, air pressure leak test for Vacuum, Medical Air and Oxygen verified complete (24 hours @ 150 PSIG) by QAE for LD Rooms, Antepartum and Exam Room.
Advised Mr. Hunt, IEC the temporary lighting must be supported by light cage and not by the electrical cord, several places need revised.

In-progress review meeting #24 held 1300 hours, minutes to be provided by Mr. Mulford.

Contractor scheduled rough-in inspection/verification for 0930 hours, Tuesday, July 13.

One file illuminator in Nurses Station Team Center Room 2AA28 will be eliminated due to position of Team Center furniture package.

Walk-thru of project site and discussion of several fire rated walls at chase areas discussed, several gray issues of fire/sound rating requirements were solved.

Copy of all documentation is attached to facility daily report for this date.
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__

[image: image1.wmf]Name:              William Johnson        ___
 Signature: 

                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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