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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Thursday, July 08, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Eighteen contractor personnel onsite.

Verified medical gas piping air pressure test 1000 hours, had been on 24 hours @ 150PSIG.
Sent in-progress photos to Mr. Steve Hand for a presentation being prepared by Ms. Julie Walton, Mobile.

Checked with Ms Colwell on submittal 71052-43 for low voltage items, nurse call, etc., has been with FM since June 16 for Government approval (GA).

Four photos taken today by contractor as requested by QAE, will be attached to weekly report.

Problem revealed today in each of six Restrooms at LD Rooms that if medicine cabinet is installed at ADA required level of 40” to bottom of the unit, the cabinet door cannot be opened as the gooseneck faucet will extend approx. 5” above the bottom of the door.  Also if medicine cabinets are recessed into wall cavity there will not be space behind the cabinet to install insulation causing a noise conduction problem.  
Copy of all documentation is attached to facility daily report for this date.  
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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