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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Friday, July 09, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Eleven contractor personnel onsite 
Site visit 0945 hours, small crews for Parker Building Co, Above All Plaster & Drywall and Lyons Mechanical.  Mr. Riegle and I reviewed several areas of the floor which need more grinding, or filling for level floor surface, two locations where piping extended thru floor had larger diameter holes which need to be temporarily covered to prevent something from falling thru the floor, contractor responded and covered the holes.

Per Ms Colwell contractor shall install surface mounted mirrors (same as Mother Baby Project) above sinks in six LD Restrooms in lieu of medicine cabinets, because of medicine cabinet door bottom being 5” below gooseneck faucet on sink.
Above All installing metal door frames, wallboard in some areas on one side of wall (to leave exposed for inspections/verifications of rough-in.  Parker Building Co. employees installing wood blocking for bumper guards and cabinetry.
Contractor preparing for rough-in inspections/verifications to start later this week.
Copy of all documentation is attached to facility daily report for this date.  
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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