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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Monday, July 12, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty-one contractor personnel onsite.

Reviewed requirements for towel bars at sinks, stainless shelves at entry doors, paper towel holders and robe hooks in LD Room Restrooms; there is not space adequate to install 24” towel bars, they have to be 18” maximum.  The stainless steel shelving will be 12” long in Restrooms 2AB59, 2AB60 and 2AA55, will be 16” long in Restrooms 2AB66, 2AA52, 2AA53 and 2AA44.
Color board for project was received today by Mr. Mulford from Mr. Clemmons, Parker Building Co.

QAE inspected exterior areas, storm drains around gravel access road and gravel pad for environmental considerations, area was in environmental compliance.
Mr. Mulford processed an RFI #17 (Kirlin’s system numbering) to Parker Bldg. Co. about height of Surgical Column mounting plate height of 9’-6” versus ceiling height of 10’.

Kirlin sent cost proposal to Huntsville for Fetal Monitoring System modification.

Received submittal #71052-46 for deviation on model of ice maker and #71052-47 for Wallcovering and Paint.

Sent e-mail to Ms. Colwell, FM advising submittal #71052-43 for Low Voltage Systems had been submitted to her for approval June 16 and replies/comments were need by COB Tuesday, June 13 to allow contractor to continue scheduled activities.

Copy of all documentation is attached to facility daily report for this date. 
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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