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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Friday, July 16, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Ten contractor personnel onsite 
0800 hours, reviewed exterior gravel access lane and pad area with Ms Dawn York, Ft. Campbell Environmental for compliance.  Sent e-mail to Mr. Mulford and requested straw bales installed around storm drain inlets needed to be replaced and grass trimmed.
Above All Plaster & Drywall installing sheetrock in some areas on South side of project.  Electricians installing conduit wiring and some devices.  Mechanical crew installing ductwork.  Parker employees installing wood blocking supports in walls.  All subcontractors working on punch item list.
Temporary lighting still had some corrections to be made today, advised contractor to fix them and repairs were made.

Copy of all documentation is attached to facility daily report for this date.  
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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 Signature: 

                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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