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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Tuesday, July 20, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty contractor personnel onsite.

0900 hours, weekly safety meeting held, topic: “Head Protection” and advised contractor about daily housekeeping.
Mr. George Kaufman, Mr. Jim Stalcup, MedCom Regional Office and Mr. Naeem Brewington, HFPA onsite today.

Nextel Communications removed test tower from exterior side of South wall today.

Received requests for test verifications on domestic water Area 2, hydronic piping to VAV boxes, and medical gases Zone 2 and 3 for tomorrow.

1515 to 1605 hours, Ms. Riabley and Mr. George Jones, ID+A (modular furniture vendor) visited site

to verify dimensions.

Crafts continue rough-in utility installation and most punch items have been repaired, some gypsum wallboard installation has started on Labor Deliver Rooms. 

Copy of all documentation attached to facility daily report for this date.
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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