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Name of Contractor: John J. Kirlin, Inc.                          Project Name: Labor/Delivery/Recovery Project 
Installation Name:Blanchfield, Fort Campbell, KY   Contract TO Number:  0052
Contract Number:   DACA87-97-D-0038             Date: Friday, July 23, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract) 

General Comments: Tests verified for medical gases for Area 2 and 3, hydronic piping to VAV’s (all and domestic water for Area 2 and 3.    
Work performed:

1.  Monday, 19 Jul: Eighteen contractor personnel onsite.  Two Nextel Communications personnel visited site today to install test tower equipment on South side of building today. Tower will be removed Thursday, July 22.  One Above All employee not wearing hardhat, deficiency corrected immediately.  Above All crew installing framing for hard ceilings at each room entry.  Parker Building installing blocking, Electricians installed conduit, pulling wire and completed corrections on temporary lighting.  Mechanical crew took Restroom 1AA21 out-of-order for several hours to install some exhaust ductwork.  Plumbers revising location of hammer arrestors to allow access for maintenance.

2. Tuesday, 20 Jul: Twenty contractor personnel onsite.  0900 hours, weekly safety meeting held, topic: “Head Protection” and advised contractor about daily housekeeping.  Mr. George Kaufman, Mr. Jim Stalcup, MedCom Regional Office and Mr. Naeem Brewington, HFPA onsite today.  Nextel Communications removed test tower from exterior side of South wall today.  Received requests for test verifications on domestic water Area 2, hydronic piping to VAV boxes, and medical gases Zone 2 and 3 for tomorrow.  1515 to 1605 hours, Ms. Riabley and Mr. George Jones, ID+A (modular furniture vendor) visited site  to verify dimensions.  Crafts continue rough-in utility installation and most punch items have been repaired, some gypsum wallboard installation has started on Labor Deliver Rooms. 

3. Wednesday, 21 Jul:  Twenty contractor personnel onsite.  QAE verified test for domestic water in Area #2, hydronic piping for all VAV box connections and medical gases for vacuum, medical air and oxygen in Area #2 and 3.  Question about data jacks posed by Mr. Gordon Murray, drawing E6.1, detail 2 should have two data jacks.  Sent e-mail to Ms. Colwell and Ms. Davis, Information Management Office about utility cable tray from entry of project (East end) to Communications Room 2AE01 needs obsolete/inactive cables removed from tray to allow space for new Cat 6E installation, when Fetal Monitoring modification is complete and cables are installed.  Mechanical crew installing cutwork and seismic bracing for direct digital units.  Parker Building Co. employees continue to install support blocking.  All crafts working on punch list items.  Modification to add Fetal Monitoring System cables and other items has not been awarded by Huntsville.  Coordinated for Ms. Gloria Davis is to be at In-progress-review meeting tomorrow to verify locations and quantities of data drops.

4.  Thursday, 22 Jul: Twenty contractor personnel onsite.  Held meeting 1000 hours with Ms. Gloria Davis to verify data jack quantities and locations and verified by modification #4, dated Sep 09, that contractor is to furnish and install all head end equipment (switches, router, terminals, hubs, etc.) for this contract area.

CPT Derocci passed decision that there would be one ‘C’ locker in Men’s Locker Room and Two installed in Women’s Locker Room, advised Mr. Mulford to allow for blocking to be installed.  Eight wall lockers will be delivered to Government that will be replaced with three ‘C’ lockers.  Delivered catalog cut sheet to CPt Derocci for film illuminator for review and considerations of providing a smaller one.  Verified final test results on domestic water and medical gases in Areas 2 and 3.

Viewed and discussed an issue in Room 2AA33 for a return air duct, contractor having difficulty accessing the wall where it is designed to be located, some considerations to be evaluated to install this air return grille.  Discussed drip pan design and installation under sanitary piping above ceiling areas in 2AA33 and 34, per plans to provide drain path for any possible leakage from existing sanitary piping.

5.  Friday, 23 Jul: Twenty contractor personnel onsite.  Held meeting 1000 hours with Ms. Gloria Davis to verify data jack quantities and locations and verified by modification #4, dated Sep 09, that contractor is to furnish and install all head end equipment (switches, router, terminals, hubs, etc.) for this contract area.  CPT Derocci passed decision that there would be one ‘C’ locker in Men’s Locker Room and Two installed in Women’s Locker Room, advised Mr. Mulford to allow for blocking to be installed.  Eight wall lockers will be delivered to Government that will be replaced with three ‘C’ lockers.
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Delivered catalog cut sheet to CPt Derocci for film illuminator for review and considerations of providing a smaller one.  Verified final test results on domestic water and medical gases in Areas 2 and 3.  Viewed and discussed an issue in Room 2AA33 for a return air duct, contractor having difficulty accessing the wall where it is designed to be located, some considerations to be evaluated to install this air return grille.  Discussed drip pan design and installation under sanitary piping above ceiling areas in 2AA33 and 34, per plans to provide drain path for any possible leakage from existing sanitary piping.

Documentation for all activities mentioned above is attached to facility official daily report for that specific day.
Life safety measures form completed and attached to contractor’s daily report for each work day.

Percent complete=_52% 

Safety violations / Corrective measures taken: All temporary lighting has been repaired to comply with EM385-1-1 and OSHA.  Several personnel violations not wearing nard hats.
Work Scheduled: Metal stud crew will be working in areas 2 & 3, drywall installation in Labor Delivery Rooms (7 each), mechanical crew installing ductwork and equipment, plumbing installing piping in areas 2 and 3 next week.
Indicate Attachments:

X  Daily QA Reports
        X  Schedule assessments
          (   Inspection Checklist          ( Other

X Safety Tool Box Meeting    X  Minutes of Meetings
           (  Assistance provided to Facility Manager
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