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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Wednesday, July 28, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty-four contractor personnel onsite.
Initial phase control meeting held for Above All at 1000 hours.
1150 hours, Mr. Scott Hunt, IEC Electric reported there is an energized neutral wire in panel on project site and the circuit runs up to third floor.  J & J Maintenance notified and are researching origination and destination of circuit to de-energize.  Mr. Hunt locked-out and labeled panel to prevent access by others to the panel on work site.

In-progress review meeting #27 held 1300 hours.  Contractor advised QAE there were five return air ducts to rooms in adjacent Mother Baby Dept. that had not been reconnected.  There is concern that dust could travel by return air to these areas from project site, it was agreed not to reconnect at this time.
Discussion with Mr. Fred Thomas, CS3 Inc., Controls Contractor in reference to DDU temperature settings in Mother Baby Dept.  CS3 to send letter to Kirlin (forward to Government) explaining the modified settings.

QAE sent e-mail to Information Management, BACH requesting cable tray to project site be reviewed, cables/wiring be identified for removal by hospital maintenance personnel to allow space for contractor to install Cat 6E cables for Fetal Monitoring System and other wiring for project.

ID+A to deliver updated drawings on modular furniture NLT Friday July 30.

Copy of all documentation is attached to facility daily report for this date.
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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