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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Thursday, July 29, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty-four contractor personnel onsite.
Coordinated cable tray purge to remove obsolete cable and wiring.
1010 hours, received call from MAJ Santiago, Physical Therapy, Bldg. A, Level 4 that there is a drilling noise she requests to stop for approx. 30 minutes-accomplished.

1025 hours, per Mr. Don Mitchell, COR for J & J Maintenance contract, said there seemed to be a valve turned-off somewhere causing problems with hot water circulation in Bldg. A.  Talked to Mr. Robert Mohr, Lyons Mechanical, there are two valves on hot water recirculation piping that is off and will be back on Monday, coordinated with facility and will not be a problem.  These two valves have been off for several months since segregating utilities for the project and very few people knew about them being off.  This will correct most all of the hot water problems facility has been experiencing in Bldg. A, West wing.

Per Mr. Mulford the two temperature sensors in Rooms 2AB14 and 16 will be relocated, as they are in location that will interfere with modular furniture installation.

Advised Ms Colwell there are two large racks the modular furniture company is proposing to locate in Room2AB26 that will stand in front of two windows on North side toward Courtyard.  She acknowledged and said it would not be a problem.
Contractor advised QAE that Above All personnel will install/finish gypsum board and one Parker employee will work Friday, July 30 on repairing floor level and tile in Room 2AC03, COL Browne’s Office.
QAE verified start of Waste Anesthesia and Nitrous Oxide pressure test at 160 PSI start 1100 hours for 24 hour duration.

QAE verified start of domestic water, hot, cold and recirculation hot water piping at 100 PDI, started test 1115 hours for 24 hour duration-three gages.

1300 hours, shut down the HVAC system for ten minutes to test positive/negative air pressure at doors B01 at entry to project areas.  Kirlin will try to order/install by Monday, Aug 02 spring loaded hinges for the door as it is not closing properly.

Coordinated installation of enclosure and hammer chisel work (some noise and vibration) for Friday work in Room 2AC03, COL Browne’s Office.

Copy of all documentation is attached to facility daily report for this date.
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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