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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Tuesday, August 03, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty-eight contractor personnel onsite.

Weekly safety meeting held 0900 hours, topic: “Eye Protection” presented by Dan Riegle, QAE attended.
Received another updated drawing package for modular furniture to verify locations in project site.

Signed out one badge to Lyons Mech. and five to Above All Plaster & Drywall, Inc., Initial Phase meeting held with all Above All employees, activity hazard analysis and facility requirements reviewed.

Notified that there remains an energized neutral wire in one panel in project area, per J & J Maint. electrician this circuit terminated on Level 4, Bldg. A.

Requested from SSG Woosley, NCOIC LDR Dept. and received catalog cut sheets on new Hil-Rom hospital beds that are being purchased by Government to coordinate bed locator panels with Kirlin.

Verified key way nomenclature for Blanchfield and delivered information to Mr. Mulford for key/lock coordination on project.

Scheduled Friday, Aug 06 to get with Mr. Mulford, Kirlin and review drawings/specs for Women’s Health Clinic Project.

Modification #7 for this project “Fetal Monitoring System Plus” is to go to contractor soon, reaching critical timing for project progress.  Mod #9 for Mother Baby Proj. electrical load-shed and window privacy/sound conductance repair is being processed at approx. same time.

Mr. Mulford advised QAE that Mr. Tom Berrett, Senior PM, Kirlin questions wording in specifications about whether contractor is to furnish and install “head end equipment-hubs, switches, terminals and routers” for data and commo equipment.  He is discussing verbiage with Mr. Brosemer, Huntsville, COE.

Copy of all documentation attached to facility daily report for this date.
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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