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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Wednesday, August 04, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Thirty-two contractor personnel onsite.
0730-0805 hours, met to discuss double doors B01 and all have decided to replace the doors now to a quality of Government acceptance and if damaged past installation date by hospital personnel abuse with carts, etc. the hospital will be responsible for repair.

Held another Preparatory Phase Control meeting for Above All Plaster & Drywall, Inc. for gyp board installation, finish and metal stud walls.  Gyp finish is starting, activity hazard analysis and facility requirements reviewed, quality of wall board finish discussed.
Project tour with MAJ Bowers, Laura Boyd, PAO BACH, COL Browne.  COL Browne asked why Jaccuzi shower feature was deleted on the project design and specifications.  Sent e-mail to Mr. Brewington, Mr. Brewer and others seeking answer for reply.

MAJ Bowers asked about washer/dryer connections in Mother Baby Project area as to why they were installed there, explanation was they were shown in design and not deleted during construction, as someone since must have changed their mind about installation of same.  The room is being used as a storage room and customer has requested facility to remove them, they may be removed by BACH work request.

Sent e-mail to ALCON reference choice of ceramic tile in lieu of sheet vinyl as shown in design for Restroom  2AA40, 2AB08, Male Locker Room 2AB10 and Female Locker Room 2AB15.

In-progress review meeting #28 held 1300 hours.  Mr. Mulford requested and QAE delivered cut sheet information on the new Hil-Rom beds that Government is ordering to locate the length dimensions and pivot point to position surgical lights properly.

Meeting scheduled for Wednesday, Aug 11 at 0900 hours with Ms Riabley, ID+A to review all aspects of furniture, outlet positions, Fetal Monitor, “C” Locker locations and other critical details to ensure smooth installations for all. 
Bid review for Women’s Health Clinic Project for Kirlin scheduled for 1300 hours, Tuesday, Aug 10, 04.

Copy of all documentation is attached to facility daily report for this date.
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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