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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Thursday, August 05, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty-seven contractor personnel onsite.
Reviewed wall locker layout in Male and Female Locker Rooms with Dan Reigle and Jim Mulford.
0830-0950 hours, had filming crew and Editors with “Inside Edition” television onsite filming for a special on subject of record number of baby births in the next several months at Blanchfield.

Roster of attendees provided to contractor for daily report and safety briefing held with all attendees.

Electrical circuit #2, Panel A3-EL-3 which had the hot neutral was finally disconnected today by J & J Maintenance.

Wall rough-in inspection and verification re-scheduled for 0800 hours, Monday, Aug 09.
Small crew of workers will work tomorrow, Friday, Aug 06, primarily wall board installation and finish crew.

Received one set of drawings for Women’s Health Clinic Project (no specifications received).

Copy of all documentation is attached to facility daily report for this date.
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                  Quality Assurance Representative
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