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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  August 09, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty-three contractor personnel onsite.

 0800 hours, inspection and verification for rough-in on walls of Area #2 which is approx. 20 rooms and corridors, punch list developed by Mr. Mulford and deficiency corrections will be started immediately.
Advised contractor more temporary lighting needed in East Corridor, Sleep Rooms 2AB12, 13 and Waiting Room 2AB04.

Mr. Mulford requested and received catalog cut sheets on three televisions being purchased by Government for contractor to install mounting brackets and provided cut sheet on the wall mount bracket hospital uses as a standard.  Had to change to wall mounted brackets in lieu of ceiling mount brackets as there is piping and ductwork in path of proposed ceiling mount locations.

Again reviewed and verified wall locker location and numbers of lockers required in Male and Female Locker Rooms. 

SSG Woosley, NCOIC, LDR Dept. visited jobsite and coordinated request that the large washer/sterilizer unit that is in contract for contractor to furnish and install be replaced with a smaller washer/disinfectant unit, as LDR Dept. does not sterilize their own equipment and tools, they are disinfected in the department then delivered to Clean Material Services (CMS) in Bldg. B for sterilization.  E-mailed pertinent information to ALCON requesting assistance and action to return the larger sterilizer unit for credit to Government.
Held briefing meeting with MAJ Bowers to coordinate material and equipment access area for Women’s Health Clinic Project.  Mr. Mulford and QAE spent evening hours reviewing drawings and specifications for the new project.

Copy of all documentation is attached to facility daily report for this date. 
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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