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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Wednesday, August 11, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Fourteen contractor personnel onsite.
Meeting held 0900 hours with Ms. Tina Riabley, ID+A, Mr. Jim Mulford, CPT Derroci, Head Nurse LDR, SSG Woosley, NCOIC, LDR and Ms Colwell, FM.  Ms Raibley to return after wall board installation to finalize furniture package.  One blank junction box will be installed in Nurse Station furniture for Infant Abduction System equipment connections.  Two television mounting brackets (Room 2AA33 and 34) were omitted from ID+A package as they are in Kirlin contract.
1030 hours, preparatory phase control meeting held for “Painting” with Heflin Painting.  Painters are to be onsite sizing some walls starting Aug 12.

In-progress review meeting for 1300 cancelled due to coordination for Women’s Health Clinic Project.

Activity hazard analysis, product MSDS were discussed and facility requirements.

QAE will be on leave Aug 12 and 13, no site visits.
Copy of all documentation is attached to facility daily report for this date.
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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