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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Thursday, Oct 07, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Twenty-four contractor personnel onsite.
Processed utility outage form for HVAC for Friday, 0900-1600 hours to allow duct disconnections for installation of fire dampers and fire wall above entry doors B01.

Held meeting 1000-1055 hours for coordination of security at Doors B01 during weekend operations to install firewalls.

In-progress review meeting #36 held today 1300 hours.

Headwall units are estimated to arrive Oct 18.  Armoires estimated arrival prior to Nov 10.

Floor tile has arrived as of Oct 04, floor base material is expected to arrive Oct 08.
Per Ms Barbara Johnson, the Team Center modular furniture unit will be ready for delivery and installation Nov 01.

Preparatory meeting held with Integrity International Security Services, Inc. for a security guard be onsite Friday-Monday, Oct 11 for firewall installation, facility had requested 24 hour security.
Copy of all documentation is attached to facility daily report for this date.
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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