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Name of Contractor: John J. Kirlin, Inc                          Project Name:  Labor/Delivery/Recovery Project
Installation Name:  Blanchfield, Fort Campbell, KY       Contract TO Number: 0052
Contract Number:   DACA87-97-D-0038                          Date:  Friday, Oct 08, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O )

Comments:

Fifteen contractor personnel onsite.

Photos taken of weekly progress by Mr. Mulford, Kirlin.
1430 hours, conducted project site tour with MAJ Bowers and Mr. Mulford.  Discussed emergency power, Team Center layout and electrical outlets in the center area.

Contractor installing floor patch to level floor areas and prep for floor tile and mechanical crew installing ceiling grilles.  Paint and drywall crews continue wall board finishes.
QAE received four sets of seismic submittal (FIO), and updated copy of quality control meeting (three phase control system) and 31 each door locksets, cores and keys, Mr. Mitchell, Acting FM signed for them.

Copy of all documentation is attached to facility daily report for this date.  
Interim Life Safety Measures inspection was made, form completed and attached to facility daily report for this date.
(   Continued on next page__
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                   US Army Corps of Engineers

                  Quality Assurance Representative

                           Louisville District                        

                           Supporting MedCom
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