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Name of Contractor: John J. Kirlin, Inc.                          Project Name: Labor/Delivery/Recovery Project 
Installation Name:Blanchfield, Fort Campbell, KY   Contract TO Number:  0052
Contract Number:   DACA87-97-D-0038             Date: Friday, October 08, 2004
(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract) 

General Comments: Started ceramic tile in nice showers this week. Completed inspection and verification of wall rough-in on Area #3 this week.    
Work performed:

1.  Monday, 04 Oct: QAE on leave, no site visit.
2. Tuesday, 05 Oct: QAE on leave, no site visit.
3. Wednesday, 06 Oct:  Twenty contractor personnel onsite.  Willie Johnson, QAE returned to work today from Hurricane Disaster Relief in Florida.  Ice maker unit has been delivered.  Nitrogen piping for supply to OR’s has been installed and tested.  All firewalls have been labeled.  No above ceiling inspections have been performed by Kirlin/Corps, Area #1 will be inspected starting Tuesday, Oct 11 at 1300 hours.  Received ten each temporary ID badges for new workers that will be used over the next few months.  GFCI testing, fire extinguishers inspected and electrical cord inspections made for the month of Oct, the color of tape on cords for month of Oct, Nov and Dec is “orange”.  Drywall finishing in process, metal stud installation crew installing ceiling framing in OR delivery room, electricians installing wiring for lighting and fetal monitoring system and installing some seismic bracing.  Communications rack has been installed in Commo Room 2AB58, signal wiring crew installing wiring for nurse call and fire alarms.  Painting in progress for doors, steel door frames and walls.  SAFETY: One worker operating skytrack lift without wearing safety belt and one worker removing debris from the area was not wearing safety glasses.  Both violations were corrected immediately.

4.  Thursday, 07 Oct: Twenty-four contractor personnel onsite.  Processed utility outage form for HVAC for Friday, 0900-1600 hours to allow duct disconnections for installation of fire dampers and fire wall above entry doors B01.  Held meeting 1000-1055 hours for coordination of security at Doors B01 during weekend operations to install firewalls.  In-progress review meeting #36 held today 1300 hours.  Headwall units are estimated to arrive Oct 18.  Armoires estimated arrival prior to Nov 10.

Floor tile has arrived as of Oct 04, floor base material is expected to arrive Oct 08.  Per Ms Barbara Johnson, the Team Center modular furniture unit will be ready for delivery and installation Nov 01.

Preparatory meeting held with Integrity International Security Services, Inc. for a security guard be onsite Friday-Monday, Oct 11 for firewall installation, facility had requested 24 hour security.

5.  Friday, 08 Oct: Fifteen contractor personnel onsite.  Photos taken of weekly progress by Mr. Mulford, Kirlin.  1430 hours, conducted project site tour with MAJ Bowers and Mr. Mulford.  Discussed emergency power, Team Center layout and electrical outlets in the center area.

Contractor installing floor patch to level floor areas and prep for floor tile and mechanical crew installing ceiling grilles.  Paint and drywall crews continue wall board finishes.  QAE received four sets of seismic submittal (FIO), and updated copy of quality control meeting (three phase control system) and 31 each door locksets, cores and keys, Mr. Mitchell, Acting FM signed for them.

6. Saturday, 09, Oct: Six contractor personnel worked installing wall locker bases in Male and Female Locker Rooms, installing privacy issue repair in Mother Baby Project and project general cleanup.

7. Sunday, 10, Oct: Four contractor personnel continued same craft tasks as Saturday. 

Documentation for all activities mentioned above is attached to facility official daily report for that specific day.
Life safety measures form completed and attached to contractor’s daily report for each work day.
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Percent complete=_70% 

Safety violations / Corrective measures taken: 
Work Scheduled: 
Indicate Attachments:

X  Daily QA Reports
        X  Schedule assessments
          (   Inspection Checklist          ( Other

X Safety Tool Box Meeting    X  Minutes of Meetings
           (  Assistance provided to Facility Manager
[image: image1.wmf]Name:          William Johnson
                                                                             Signature: 
                    US Army Corps of Engineers

                 Quality Assurance Representative

                        Louisville District

                       Supporting MedCom 
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