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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg. 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date:   March 18,2004

Work performed by contractor:

· 
· 
· 
· 
1. 
· 
· 
2. 
· 
3. 
· 
· JJK (Mechanical) Working in the basement level, installing the steam lines, water (copper) lines, also working in the attic area on vent. Systems. 
· Regional (Electrical) working throughout the building pulling wire to panels and also wiring new office trailer for JJK CQC. Use.
· Celtic (Ductwork) working in the basement area installing duct in Lab. areas.
· Centerline (Drywall) one man on site taping and finishing drywall.
· Manders Decorators (painting) working on the second floor, priming door frames
· J. Bell & Sons (Excavators) working on the north side of the building, removing existing porch and concrete steps down to the porch footings.                              
· Mr. John Garraway and Mr. Tom Bennett (JJK) said they are going to re-test the ductwork in the basement level, using certified testing equipment. Will schedule date of retest and advise all concerned parties. Previous test was not conducted under acceptable testing methods as per specifications.
·   
· 

· 



Personnel on Site 


Superintendent:   Bill Scally  Coakley-Williams                                                                 


Contractor Quality Control:   John Garraway  JJK  (SPD )        


Workers:  JJK (mechanical)  J. Bell & Sons (Excavating )  Manders Decorating (Painting ) Celtic Sheetmetal (duct work )  Centerline (Drywall )  Regional Electric (Electrical Contractors )  


Significant Equipment on Site: TB 125 track excavator


Deliberate Inspections made by QA Representative
:   Concrete step excavation on north exterior wall revealed no damp proofing installed on basement walls below grade, form ties were not sealed, and brick façade extends below existing grade. These observations are possible reasons for water migration problem along interior of north basement walls.   

Weather Conditions that effected the site ;   none


Safety violations / Corrective measures taken:  told Mr. Scally to advise J. Bell & Sons on proper operating methods for the excavating equipment. Excavating machine was on a pile of rubble as opposed to being on stable ground, creating an unsafe working condition. Mr. Scally immediately follows up with the contractor in question. 


Coordination with Facility Manager 


Name

 : John S. Price
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

           G. Randy Turner

           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative








