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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg. 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date:   April 1, 2004

Work performed by contractor:

· 
· 
· 
· 
1. 
· 
· 
2. 
· 
3. 
· 
· JJK (Mechanical) Working in the basement mechanical room and corridor, installing steam lines, water (copper) lines, and chilled water piping. 
· Regional (Electrical) installing wiring controls for HVAC in attic.
· Manders Decorators (painting) not observed on site.
· Concrete placed for generator pad at east wall left uncovered, but rain yesterday and today are helping with the curing process.
· Some minor drywall work being performed on 1st floor.
· Basement airhandler duct insulation being installed above unit. Note: Mechanical fasteners were not installed on 12" centers to secure insulation to duct. CQC was informed of this issue, CQC said he would resolve. 
· It is anticipated the roof will be replaced as soon as a current mod is processed.
· No progress on resolution of failing substrate in basement. Preparation for finish work is at a standstill. Wellroom needs to be defined ASAP. Work in this area will impact relocation of operational labs in basement in the near future.
· No work performed on demolished entrance steps at north wall.
· Basic 2-week look ahead schedule provided by QC. Activity numbers not indicated with each task as requested from a previous progress meeting.
 
· 

· 



Personnel on Site 


Superintendent:   Bill Scally  Coakley-Williams                                                                 


Contractor Quality Control:   John Garraway  JJK  (SPD ) 


Workers:  JJK (mechanical)  J. Bell & Sons (Excavating )  Manders Decorating (Painting ) Celtic Sheetmetal (duct work )  Centerline (Drywall )  Regional Electric (Electrical Contractors )  


Significant Equipment on Site: 


Deliberate Inspections made by QA Representative
:  

Weather Conditions that effected the site Rain today may create high moisture concentration in basement walls. 


Safety violations / Corrective measures taken:  


Coordination with Facility Manager 


Name

 : John S. Price
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

           G. Randy Turner

           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative








