DAILY QUALITY ASSURANCE REPORT









PAGE 1 OF 2

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg. 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date:   March 22,2004

Work performed by contractor:

· 
· 
· 
· 
1. 
· 
· 
2. 
· 
3. 
· 
· JJK (Mechanical) Working in the basement level, installing the steam lines, water (copper) lines. 
· Regional (Electrical) working throughout the building pulling wire to panels and also wiring new office trailer for JJK CQC.
· Celtic (Ductwork) working in the basement area installing duct in Lab. areas.
· Manders Decorators (painting) working on the second floor, priming door frames
· J. Bell & Sons (Excavators) 2 men working on the north side of the building, removal of debris from existing porch and concrete steps. 1 tandem of stone fill delivered at 10 AM.
· Roof repairs were cancelled with Ft Detrick's Construction Division at the request of the CQC. No water leaks have been detected during recent rains. It is anticipated the roof will be replaced as soon as a current mod is processed.
· Mr. John Garraway CQC held a preparatory meeting on painting. The following were noted:
· Renewal Work Plan dated Nov. 1, 2002 used by USACE does not include Painting spec section 09915 as indicated by CQC. Date of this change and acceptance by USACE unknown. 
· USACE reserved the right to comment on painting submittals when they are received.
· Statements made by Manders Decorating indicated they are concerned about bonding of required material coatings onto existing substrate in basement and stairwell walls and ceilings. Warranty and longevity are action issues. Basement and stairwell deleted from today's meeting.
· Washout for water based materials to be removed from site by contractor ( Manders Decorating)
· RM 117 will be used for limited storage of water based materials, oil based material will be stored offsite.
· RM 205 will be finished and used as a baseline for remaining work on 1st and 2nd floors only. 
· MSDS's will be logged in at Coakley-Williams trailer.
· CQC stated no painting would begin until June/July 04.
· Meeting time 10 - 11:30 AM.
 
· 

· 



Personnel on Site 


Superintendent:   Bill Scally  Coakley-Williams                                                                 


Contractor Quality Control:   John Garraway  JJK  (SPD )        


Workers:  JJK (mechanical)  J. Bell & Sons (Excavating )  Manders Decorating (Painting ) Celtic Sheetmetal (duct work )  Centerline (Drywall )  Regional Electric (Electrical Contractors )  


Significant Equipment on Site: TB 125 track excavator and air compressor / jackhammer.


Deliberate Inspections made by QA Representative
:  Concrete step excavation on north exterior wall proceeding. Cutting rebar from existing structure. 

Weather Conditions that effected the site ;   none


Safety violations / Corrective measures taken:   


Coordination with Facility Manager 


Name

 : John S. Price
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

           G. Randy Turner

           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative








