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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Renew US Army Center for Environmental Health Research (Bldg. 568) 

Location of Work: Fort Detrick, Maryland



Name of Contractor: John J. Kirlin, Inc. (SPD)

Contract Number: DACA87-97-D-0038, Task Order: 0017

Date:   May 10, 2004

Work performed by contractor:
Work performed by contractor:

· JJK (Mechanical) Working in the basement on 5-pipe system branch lines from corridor to labs. 
· Vents, gauges, and minor work outstanding on chilled water system.
· Regional (Electrical) pulling circuit wires to 1st floor panels and wiring motor control center in attic.
· No work performed on demolished entrance steps at north wall.
· Emmitsburg Glass installing storefront at west main entrance.
· Ceiling grid and ACT border tile installed in approx. 6 rooms on the 1st floor.
· Painters priming 1st floor walls. 
· QA has not received clarification of supporting structure for exhaust stacks, JJ K to provide a detail per Whitey P. 
· No work on north exterior wall waterproofing/excavation.
· Installing Ardex leveling material on 1st floor Rm. 118 for ceramic tile prep.  
· Exhaust stacks prime painted on interior surfaces. 

QA has previously addressed finish protection on storefront systems. No protection installed to date.
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Personnel on Site CQC on site. 


Superintendent:   Bill Scally  Coakley-Williams                                                                 


Contractor Quality Control:   John Garraway  JJK  (SPD ) 


Workers:  JJK (mechanical)  J. Bell & Sons (Excavating )  Manders Decorating (Painting ) Celtic Sheetmetal (duct work )  Centerline (Drywall )  Regional Electric (Electrical Contractors )  


Significant Equipment on Site: Forklift, Man lift 


Deliberate Inspections made by QA Representative: QA observed patched area on south side of roof, around new fan location. JJK has suggested a section of roof was damaged by high winds
 (approx. 1 year ago). The shingles appear to be cut in a straight line to allow for installation of new drip edge per drawing A1.4 & A3.2. Section of roof directly above demolished area is currently covered with felt paper. It appears to be nailed through the existing shingles. The Ft Detrick Construction Div. Is unaware of roof damage in this immediate area. Previous roof patching by FT Detrick was completed. It appears JJK has not completed the necessary patching required to complete installation requirements per drawing A1.4, Note 1. 



Weather Conditions that effected the site No delay's due to weather.


Safety violations / Corrective measures taken:  No observed violations.


Coordination with Facility Manager Capt. Williams met with COE to discuss 2nd floor restroom drain installation and their potential affect on current work.


Name

 : John S. Price
           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative

           G. Randy Turner

           U.S. Army Corps of Engineers, Baltimore District               

           Quality Assurance Representative








